



Fax Cover Sheet

Date _____

Number of pages _____ (including cover page)

To:

Name CAMILIE LEUNG

Company _____

Telephone _____

Fax _____

From:

Name NEXGEN BUILDERS

Company _____

Telephone 745-2214

Comments

LOTS 9-10 & 11
GRADING SCHEDULE



7 90363 00711 1

Fax - Local Send



7 90363 00714 2

Fax - Domestic Send



7 90363 00720 3

Fax - International Send

fedex.com 1.800.GoFedEx 1.800.463.3339

© 2015 FedEx. All rights reserved. Products, services and hours vary by location. 615.0P00.002

0017746PM

Lot 9

	Start Date	End Date	Total No. of Days
Rough Grading	OCT 1-2019	NOV 30-2019	60 DAYS
Fine Grading	AUG 1-2020	SEPT 30-2020	60 DAYS
Stabilization with Erosion Control Measures (when exterior construction is almost complete)	OCT 30-2019	NOV 2019	30 DAYS
	AUG 2020	SEPT 2020	
Landscaping.	SEPT 1-2020	SEPT 30-2020	30 DAYS

Lot 10

	Start Date	End Date	Total No. of Days
Rough Grading	OCT 1-2019	NOV. 30-2019	60 DAYS
Fine Grading	AUG 1-2020	SEPT. 30-2020	60 DAYS
Date of Land Stabilization with Erosion Control Measures (when exterior construction is almost complete)	OCT 20-2019	NOV. 2019	30 DAYS
	AUG 2020	SEPT. 2020	
Landscaping	SEPT. 1-2020	SEPT. 2020	30 DAYS

Lot 11

	Start Date	End Date	Total No. of Days
Rough Grading	OCT 7, 2019	NOV 15 2019	45
Fine Grading	AUG 1-2020	SEPT 30-2020	60
Stabilization with Erosion Control Measures (when exterior construction is almost complete)	OCT 20-2019	NOV 2019	20
	AUG-2020	SEPT 2020	
Landscaping	SEPT 1-2020	SEPT 30-2020	30